



Operations decision brief

One-page summary for Operations, Shift Leadership and Supply Chain review. Generated for attachment outside Stride.

RECOMMENDED DECISION

Approve the Line 19 insertion after ED13LTNN: +16.9 OEE pts, on time, 0 orders moved.

PRIORITY

Approve

OEE IMPACT

+16.9

DUE DATE

on time

ORDERS MOVED

0

RECOVERY

7h

PLANNING CONTEXT

Urgent OF

ED13LTNN

Required by

29 May

Volume

18,000 units / 594 hl

Selected slot

Line 19 after ED13LTNN

SKU

BEER MOLEN 33CL

Scope

L14, L17, L19 / 35-day window from 24 May

RISK CHECKS

- ✓ **Delivery risk**
No due-date breach
- ✓ **Schedule disruption**
No downstream orders moved
- ✓ **Service windows**
No cleaning or maintenance conflict
- ✓ **Evidence confidence**
6 historical analogues

EVIDENCE BASIS

6 analogue runs; 0.649 mean OEE vs 0.480 naive slot.

TRADEOFF ACCEPTED

Optimises OEE while keeping delivery on time and avoiding knock-on moves.

REPORT USE

Attach to approval, shift alignment or daily KPI update email.

ALTERNATIVE OPTIONS REVIEWED

OPTION	OEE	DUE	MOVED
Selected - Line 19	+16.9	on time	0
Line 17	+9.4	+~1 day	4
Line 14	+0.0	+~1 day	11

WHAT IS INCLUDED

- ✓ **Selected draft plan**
Line, slot and urgent order details.
- ✓ **Key KPIs**
OEE, due date, recovery and disruption impact.
- ✓ **Decision rationale**
Evidence, tradeoffs and risk checks for manager review.